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25X1
21 April 1967
MEMORANDUM FOR: NRO Project Officer
25X1  ATTENTION
‘SUBJECT : Scope Cotton Actions Summary
1. In keeping with prior agreements, a periodic

status report on Scope Cotton actions assigned to this
office is submitted. 1In view of the many actions that
have transpired on each of the "Thousand-Series' items,
recommendations for close-out or continuance are also
included.

2. OSA Action Items: -

s 2001 - Recommended close-out of this action item.
: Suspension of further airframe, engine spares and AGE

orders has been effected. This policy is adequately
expressed in the Scope Cotton Logistics Plan, in addition
to individual instructions released to the field and to
the appropriate contractors. Scope Cotton decision number 2
relates to this item in that contingency is provided for
upkeep of the Kadena inviolate stocks.

2002 - Recommend close-out of this action item.
This relates generally to item 1001 and, aside from
flight safety or urgent mission operatlonal needs procure-
ments have been terminated.

2003 - All OXCART countermes e development have
been suspended with the exception of 25X
Both, have been funded until completion (estimated Sept. '67.)
by NRO. Recommend this item be closed-out.

2004 - Aircraft general R&D projects that are
exclusively or primarily related to OXCART have been
terminated. Recommend this action item be closed-out.
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NRO review(s) completed.
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2005 - Aside from those facilities improvements
for direct support of TAGBOARD, all other new

construction or facilities improvements have been suspended.
This .action item should be closed-out.

2006 - Appropriate personnel actions have been
taken on present military assignees to OXCART and no further
replacements are planned. Recommend close-out of this item.

2007 - Hiring of new contractor personnel was
suspended. This was also noted in previous memorandum.
Recommend this item be closed-out.

2008 - Scope Cotton decision No. 2 firms up the
Kadena support posture requirements. Unless a decision is
made for SR-71 deployment to that s1te, this action item
could be closed-out now.

2009 - Scope Cotton decision No. 6 established
the FY-68 flying hour program at 420 hours and closes out
this action item.

2010 - Recommend this item be closed-out. Actions
will necessarily continue on a routine day-to-day basis in
reassessing those functions that have been suspended by the
previous action items. Any item that is '"Re-opened" will be
furnished to your office.

2011 - The Lockheed sustaining engineers will
average between 85/90 for FY'67. The first half of FY'638
they will average 30 dnd the second half of FY'68 they will
average 5. Recommend this item be closed-out.

_ 2012 - All IRAN scheduling and overhauls have been
cancelled. Repair of airplanes is based on safety of flight

factors as are all guidance equipment. Type I camera is the

prime camera, while Type II will be phased out as Type 1V is
validated. Airborne electronics assets will be maintained
to meet operational requirements plus the assets re uired
for five (5) stored aircraft. The services of[:::fE::] :
will be used as needed until a definite storage

Tocation bas been designated. Recommend this item be
closed=-out.
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components for the Y-J engines. The R&D effort is relatively
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- 2013 - Scope Cotton decisions No. 2 and 4 provide
the guidelines for assets to be maintained at Kadena 25X
These assets will be maintained until 31 December '6
at which time five (5) aircraft with required allied equipment
will be stored as 5 weapons systems. The objective is to
have a minimum level of spares on 31 December '67. Recommend
this item be closed-out.

2014 - The radar range operation has been curtailed
and the reduction in personnel and expenditure has been '
effected. Present plans are for a complete close-out of
testing and operations on 1 December '67. Recommend that
the equipment be mothballed | | Further recommend 25X
that this item be closed-out.

2015 - In view of Scope Cotton decisions No. 3 and 8
and | |(Input 4 engines per month ending 31 July '67
with all overhauls completed during October '67). Recommend
this item be closed-out.

2016 - P&W (Florida) is -not qualifying any more

small and is required if an operational posture of high level
reliability is to be maintained. This small effort is to be
continued until 31 Dec '67. Recommend that this item be
closed-out. : ‘

2017 - See 2112. Type II camera will be phased out

25X1
25X1

~dat April '67. For initial storage costs at Palmdale .
see and for recurring costs from[ | Tucson 25X

| has been 25
stored. Recommend this item be closed-oOutl. '

2018 - All R&D projects have been cancelled as of
30 June '67. Assets applicable to the U-2R and SR-71 have
been taken into consideration. Recommend this item be 2
closed-out. ' 5

2019 - See Scope Cotton decision. No. 5;
initial and recurring costs see Memo for NRO Project Uilicer,

ipitial and recurring storage costs should be provided by
Recommend this item be closed-out.

g
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2020 - Tankers are required to support mission
aircraft until 31 December '67. | established the 2EX
requirements for chase and administrative aircraft as follows:

C-130 (1) wuntil 31 March 1968
U-3B (1) until 31 March 1968
HU-1F (1) until 31 Jan 1968
T-33 (2) until 31 March 1968
F-101" (8) wuntil 30 June 1967

(5) wuntil 31 Jan 1968
Recommend this item be closed-out.

2021 - The phase-down and close-out plan for the
25X1 has been developed. Contractors were notified and were
bricted 29 March '67 of Log Plan. The DNRO was briefed on
3 April '67. Recommend this item be closed-out.

2022 - Funding requirement for the phase-down was
~submitted in a DNRO briefing 13 April '67 and this funding
requirement is included in the 4th quarter budget submission.

‘ Recommend that this item be closed-out.
2023 - Recommend that Eielson, 25
assets be transferred to the host base I Jam 68, Recommend NR
that this item be#closed-out. o 0

2024 - The OXCART phase-down assumptions and
comments were made to DNRO at the 21 Feb '67 and subsequent
briefings. Recommend that this item be closed-out.

2025 - Recommend that this item be held in :
abeyance as the Agency has not definitely decided on the
25X1 disposition

2026 - Future photographic R&D will suffer greatly
as no high performance aircraft will be available for
testing, such as window problems, stabilization, design
chapges, film performance and film capabilities. Recommend
that this item be closed-out. '

25X

.. | ’ - OSA Project Officer
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D/NRO SCOPE COTTON DECISIONS - 20 March 1967
D/NRO SCOPE COTTON DECISION #1
25X1 TAGBOARD Drone - . 31 December 1967 - then move'!
D/NRO SCOPE COTTON DECISION #2
25X1 Kadena assets frozen until 31 December 1967.

D/NRO SCOPE COTTON DECISION #3

20 YJ-58 engines stored with vehicles but not to exceed
36 YJ-58's. 10 to 20 serviceable with at least 50 hrs
remaining before TBO and the other 10 reparable.

D/NRO SCOPE COTTON DECISION #4

OXCART items turned user to pay for cost.
Includes overhauls.

D/NRO SCOPE COTTON DECISION #5

a, No airframes cannibalized
b. Engines retained as specified in Decision #3

c. Guidance equipment, cameras, avionics and pilot
equipment retained in minimum quantities and types
to support 5 stored aircraft, the remaining items
to be in reparable condition.

d. & e. Residual of common spares and AGE after support
of the stored 5 operational OXCART vehicles, is to be
turneq

D/NRO SCOPE COTTON DECISION #6

Flying hour support requirements for first quarter FY-68
is 240 hours including test and trainer vehicles. Second
quarter FY-68 is a total ot 180 hours.
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D/NRO. SCOPE COTTON DECISION #7

Follow-on contracting and funding for J-58 engine
improvement is to be transferred from the Agency to
AFSC/SPO 1 July 1968.

D/NRO SCOPE COTTON DECISION #8

Excess YJ-58 engines over and above the 10 stored
serviceable engines as of 31 December 1967, requisitioned
by other programs, are to fund for necessary overhauls and
all valid expenses.

D/NRO SCOPE COTTON DECISION #9

A1l OXCART assets available for redistribution after
31 December 1967 based on Decision #5 will have the
following priority:

First Priority - other NRO programs specificallty
U-2 and TAGBOARD programs.

Second Priority - SR-71 and YJ/F-12 programs
[fiiff?ing NRO approval) and the lightning BUG/ |

type drones.

25X1

Third Priority - Indirect Air Force - provided support
such as automotive vehicles, chase aircraft, etc. will be
returned to the Air Force,.
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